LollyDex Docs/Project Plan

Documentation team | June 4, 2025

Prepared by: Alysa Andrews
Last updated: Jun 9, 2025

Product Development

Details

Description

Describe the development project we are writing documentation for. Include details on what team owns these decisions.

The Engineering team at LollyDex is preparing for the global product launch of the word processing software, LollyDex Docs. The software is similar in nature to Google Docs and Microsoft Word for comparable reference. LollyDex Docs is scheduled for public launch by the end of Q4, 2026. The software's primary features are:

- Version control
- Cloud based accessibility
- Real-time collaboration
- Built-in templates

Team Roles

Who are the LollyDex teams responsible for deliverables? Provide contact information and team details.

LollyDex Org chart		
Team / POC	Location	Team Role
Engineering (Devs) *Chase Andrews*	Seattle	App development
Product Support Network *Kaitlin Hones*	Toronto	Quality assurance
Documentation *Aly Andrews*	Ottawa	Content development

LollyDex Org chart		
Team / POC	Location	Team Role
Marketing *Sarah Fischer*	Toronto	Promoting content
Support *Kelsey Chatterson*	Canada (varied)	Answer user questions

Vision and goals

What are the goals for LollyDex Docs by launch date?

By the end of Q4 2026, LollyDex Docs aims to deliver a user-friendly word processing software. Primary features that must be included at launch are templates, version control, cloud integration and stability for multi-user collaboration. Software at launch will only support desktop versions with the end of Q3 2027 beginning to support mobile.

There should be two companies (one Canadian and one American), with at least 10 staff members each, fully onboarded during beta testing with detailed feedback reports and changes implemented before launch.

There should be a complete go-to-market (GTM) plan fully prepared and ready for execution. The GTM plan should target P1 countries only, as identified below. After launch, user data will be gathered and analyzed to decide on the next target countries (P2).

P1 Target Countries		
Country	Language(s)	Localization
Canada	English French (Canadian)	Yes
United States	English Spanish	Yes
Mexico	Spanish	Yes

Scope

What are the product features that are in scope for launch? What is out of scope but planned for future releases.

Deliverables	
Feature	Use case
Primary software features	Text editing, spell-check, formatting, standardized templates
Collaboration functionalities	Track changes, multi-user editing
Version-control	Revert back to previous versions
Cloud storage integration	Auto-save every time user stops making changes
Translation and localization	Both software and documentation, P1 countries (Canada, United States, Mexico)
Security and data protection feature	2-step authentication, SSO login

Future Release	
Feature	Use case
Custom integrations	Features not included “right out of the box”
Mobile App Software	iOS, Android
Languages/Localization	P2 Countries
Language Support	Support calls in language matching user profile
LollyDex Sheets	Next application launch

Schedule & Milestones

Outline expected timeline provided including the LollyDex org chart. When can we access the software? When are feature based beta flags available?

~~**Original Schedule**~~		
~~Month~~	~~Date Range (2025)~~	~~Milestones~~
~~1-2~~	~~June 1 - July 31~~	~~Requirements gathering, design, and beta testing~~
~~3-4~~	~~August 1 - September 30~~	~~Core development and feature implementation~~
~~5~~	~~October 1 - October 31~~	~~Beta testing, bug fixes, and localization integration~~
~~6~~	~~November 1 - December 1~~	~~Final QA, documentation release, and product launch~~

UPDATE (JUNE 5): Dev team is one month behind, launch date *has not* been pushed.

Revised Schedule		
Month	Date Range (2025)	Milestones
1	June 1 - June 30	Work started
2 -3	July 1 - August 31	Requirements gathering, design, and beta testing
4	September 1- October 31	Core development and feature implementation
5	November 1 - November 30	Beta testing, bug fixes, and localization integration, Final QA, documentation release
6	December 1	Product launch

Content Development

Details

Vision and goals

What is the vision and goals for the Documentation team? What will you implement with the information provided above?

The Documentation team will deliver clear, localized, accessible content. The content will be delivered in a variety of modalities, each catered to its unique audience and their goal. The content will be translated and localized into three key languages, targeting P1 countries.

The Documentation team will work collaboratively amongst LollyDex teams to gather context, information packages and any accompanying product assets to aid in the content creation. The goal is to effectively implement a unified content strategy to distribute content across LollyDex teams for reuse. The Documentation team will continue to act as the gatekeepers of such knowledge, with restricted access to master edits.

Scope

What are the deliverables and what is the use case? Consider the (adjusted) timeline - what is " must have" and what is "nice to have". Narrow your selection down accordingly.

LollyDex Docs (software) initial release supports the desktop version only. For this reason, Documentation will focus on content that's accessible to users in online, desktop versions.

Deliverables	
Feature	Use case
Online help docs	help.lollydex.com , FAQ's, instructional steps, feature overviews
Embedded help (develop copy *only,* not UX)	Tooltips, context sensitive help
Languages/ Localization	Translate and localize content for P1 countries
Onboarding product guides (some images, no video)	Train internal support staff on LollyDex Docs software, upcoming features and troubleshooting common issues

Audience

Who needs content about LollyDex Docs and why? What are their needs?

After reviewing user personas with the detailed "Audience and task analysis report", the Documentation team will be creating content for the following audiences.

Deliverables			
Audience	Content facing	User Funnel	Needs
Single users	External	Retention	Instructional steps, FAQ, troubleshooting
Professional organizations	External	Retention	Bulk software installation steps, security details, LollyDex direct contact information
Marketing team	Internal	Acquisition	User profiles, customer FAQ, feature overviews, technical specs, use case scenarios Marketing team will take this information to develop into promotional materials
Support staff	Internal	Rolling	Instructional training guides, screenshots, real world examples

Reuse

What is the reuse plan to utilize existing content across multiple platforms and modalities?

The Editor is tasked with both developing and executing the reuse strategy with final approval from the team lead. The already tight timeline combined delays from the engineering team, means finalized content must be reused in as many places as possible. The strategy focuses on minimizing duplication and maintaining consistency. This is achieved by utilizing the CMS and creating single-source content with restricted edit access.

Reuse strategy	
Modular content	Modality
Instructional steps	Embedded help, internal training, help docs
Product overviews	Internal training, help docs, marketing
FAQ	Embedded help, internal training, help docs, marketing
Troubleshooting	Embedded help, internal training, help docs

Reuse strategy	
Modular content	**Modality**
Screenshots	Internal training, help docs, marketing (maybe)
Localized version	Everywhere

Content map

For access to the swimlane map, visit here.

	A	B	C	D	E	F	G	H
1		***June***	***July***	***August***	***September***	***October***	***November***	***December***
2	**Engineering**							
3	**Requirements gathering**	Context						
4	**Design**		Basic UX/UI					
5	**Beta Testing**		Beta testing V1					
6	**Core development**				P1 features			
7	**Feature implementation**				Staff acess			
8	**Beta testing 2**						External QA	
9	**Bug fixes**						Implement feedback	
10	**Localization integration**						Software localization	
11	**Final QA**						All feedback actioned	
12	**Product Launch**							Live to public
13	**Documentation**							
14	**Audience Analysis**	*Make personas*						
15	**Set up CMS**	*Organized view*						
16	**Team lead initial sync**	*Kickoff*						
17	**Product research**	*Internal/External*						
18	**Staff access or shadow**		*Use what's available*					
19	**V1 drafts/outlines**			*High level*				
20	**First drafts complete**				*Ready for review*			
21	**Draft reviews complete**					*Feedback actioned*		
22	**Finalize what content is for reuse**					*Finalized & communicated*		
23	**Final drafts**						*All content*	
24	**Content sent for localization**						*Plan for turnaround time*	
25	**All content (+ localized) in CMS**						Finals	
26	**Internal content launched**						Training for staff	
27	**External content launched**							Live to public
28								

Schedule & Milestones

What schedule and milestones does the Documentation team need to follow?

Schedule		
Month	Date Range (2025)	Milestones
1	June 1 - June 30	- Complete audience analysis and finalize content requirements for online help, embedded help, and training for support - Kirren Iveson (Docs) to set up CMS - Aly Andrews (Docs) to meet with Chase Andrews (Devs), Sarah Fischer (Marketing), and Kelsey Chatterson (Support) to discuss team needs
2 -3	July 1 - August 31	- Enable beta flags on staff software and test product

Schedule		
Month	Date Range (2025)	Milestones
		- Shadow POC's with software access - Draft embedded help and online help docs based on prototypes - Draft support training modules - If beta software is not available, start drafting based on competitor's product
4	September 1- October 31	- Complete first drafts of all content with first round reviews complete - Feedback implemented from reviews - Coordinate with external vendors for upcoming content localization - Finalize what content is reusable
5	November 1 - November 30	- Validate content with Kaitlin Hones (PSN) and revise based on beta testing feedback - Finalize localized content and training materials - Launch training materials and review staff feedback - Kirren Iveson final drafts all reviewed and approved - All content ready in CMS to deploy
6	December 1	- Publish online help docs to help.lollydex.com and deploy embedded help

Roles

Who are the designated POC's on the Documentation team and what is their role / responsiblity?

Documentation Roles	
Role / POC	Responsibilities
Senior Lead/Team lead - *Aly Andrews*	- Coordinate with other LollyDex team leads for weekly progress sync - Provide status updates to senior leadership team - Remove roadblocks for staff - Hold people accountable for timely deliverables - Develop content roadmap - Failsafe editor when Kirren is unavailable
Editor - *Kirren Iveson*	- Maintain content consistency, clarity and quality across all written content - Gatekeeper of all content approval (Kirren sign off in CMS before publicly available) - Manage CMS and reuse strategy - Coordinate handoff of content reuse for POC in marketing / support - Manage technical troubleshooting of CMS with staff

Documentation Roles	
Role / POC	Responsibilities
Senior Technical Writer - *Scott Cleland* - *Angela Counter*	- Lead content development for online help docs and embedded help - Weekly syncs with PSN and monthly syncs with Engineering - Beta flag enabled software version to test and document features - Review for content with potential reuse following Editor's strategy - Manage localized content provided from external vendor for implementation - Interview POC's from two external companies beta testing product - Document and incorporate feedback into documentation
Junior Technical Writer - *Jason Christie* - *Patrick DePape*	- Gather information and outline basic training material for support staff - Document FAQs from support staff and create public facing version - Provide necessary screenshots for training and online help docs - Coordinate handoffs for approved content and external localization vendor

Risks & Dependencies

What are the risks and dependencies of the project plan? What is the mitigation strategy?

Dependencies	Risks	Mitigation Plan
Dev team to provide access to software and beta flags	Delays give less time for software access to properly document	Research and test competitor's products Prioritize high-impact documentation first like help docs and embedded
Dev team in PDT (3 hours behind)	Less availability in an already tight schedule	Adjust our schedules temporarily to create more crossover time Use video updates, github ticket updates and slack messages to stay in constant communication
PSN to provide informational packages and QA	Delays from Dev team cause less time for QA before launch	Rolling QA and documentation updates as information becomes available

Dependencies	Risks	Mitigation Plan
Unforeseen localization costs	Additional costs that can develop from third party vendors Last minute updates to English content requiring additional localization fees	Secure budget early in project and communicate this with vendor Wait until all content is finalized before shipping out Localization may have to be a fast follow if timelines are too crunched
Editor must approve all content to be shipped	Creates a bottleneck if Editor is unable to keep up with demand and likely a lot of last minute edits	Senior Lead to act as support during final stretch to reduce delays on deployment